

FIGURE 1. Phased Implementation Process




Table 1. Implementation Schedule

Entity	Activity	Schedule
Phase I		
TSSWCB	319(h) -WQMP program	7/2000 thru 4/30/2002
TSSWCB	Tributary stormwater and sediment sampling	2001 thru 2004
TNRCC	Monthly atrazine sampling in reservoir	started 3/2001; ongoing
TDA	BMP effectiveness study (subject to available funding) Ongoing enforcement of label restrictions	May, 2001
TDA/TSSWCB/ TNRCC/ TAEX	Educational Outreach/ CEU Meetings	ongoing
Phase II		
TSSWCB	WQMPs revised to include more extensive BMPs	2005-2008
TSSWCB	Request funding for secondary cost share payments	2005
TSSWCB/TAES/ TCE	Tributary stormwater and sediment sampling	ongoing
TNRCC	Monthly atrazine sampling in reservoir	ongoing
TDA	Intensified enforcement of label restrictions	2005-2008
TDA/TSSWCB/ TNRCC/ TAEX	Educational Outreach/ CEU Meetings	ongoing
Phase III		
TSSWCB	WQMPs revised to include more extensive BMPs	2009-2010
	Tributary stormwater and sediment sampling	ongoing
TNRCC	Monthly atrazine sampling in reservoir	ongoing
TDA	Reclassify atrazine as a state-limited use pesticide	2009-2010
TDA/TSSWCB/ TNRCC/ TAEX	Educational Outreach/ CEU Meetings	ongoing
Phase IV		
TNRCC	Monthly atrazine sampling in reservoir	2011-2013
TDA	Regulate atrazine as a state-limited use pesticide	2011
TDA/TSSWCB/ TNRCC/ TAEX	Educational Outreach/ CEU Meetings	ongoing
Phase V		
TDA	Cancellation of atrazine product	2014-2016
TSSWCB/ TNRCC	Reevaluate TMDL	2016